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ESTIMATE RUN 07/13/2018

ESTIMATE SUMMARY 10:26:46

CONTID: C22073         ESTIMATE NO: 0004 PROG 2005

PCN: 22073-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR US 34 BTC LARIMER COUNTY ST PERCENT TIME:

PROJECT NO: CC0341-098                    

PR US 34 BTC LARIMER COUNTY ST

NAME OF ROAD: 0200

PROJECT COUNTIES: LARIMER

CONTRACTOR:

KIEWIT INFRASTRUCTURE CO. PAY PERIOD ENDING

160 INVERNESS DR W STE 110 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80112     (303)979-9330 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,865,372.25 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 6,244,782.75 NON-PARTICIPATING 843,847.10

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -23,547.88

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

36.11

FIXED COMPLETION DATE

FIXED COMPLETION DATE

41.04%

4,047,653.05

843,847.10

843,847.10

820,299.22

$

$

$

$

0.00

2,817,719.20

2,817,719.20

0.00

2,817,719.20

-77,559.66

0.00

2,740,159.54

0.00

AMOUNT DUE 2,740,159.54 820,299.22

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 820,299.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

104.0 TIME ALLOW: 12/31/2018 ??:??:??

ORIG TIME ALLOW: 12/31/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/19/2018

03/19/2018

06/30/2018

01/12/2018

03/05/2018

03/16/2018

03/19/2018
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PCN: 22073-BID    ESTIMATE RUN 07/13/2018

PROJECT: CC0341-098                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:26:46

CUMULATIVE
AMOUNT

CAT NO0201 MT. SHADOWS 2 

0005 Clearing and Grubbing MT. SHADOWS 2 0.250

0.000

201-00000  
 

5,100.000.250

0.00

0.250

L S 

20,400.00000

0010 Removal of Structures and Obstructions MT. SHADOWS 2 0.000

0.000

202-00000  
 

0.000.000

0.00

0.250

L S 

1.00000

0015 Removal of Bridge MT. SHADOWS 2 1.000

0.000

202-00400  
 

154,800.001.000

0.00

1.000

EACH

154,800.00000

0020 Unclassified Excavation (Complete In Place) MT. 
SHADOWS 2

0.000

0.000

203-00010  
 

0.000.000

0.00

931.000

CY  

60.00000

0025 Proof Rolling MT. SHADOWS 2 0.000

0.000

203-01100  
 

0.000.000

0.00

3.000

HOUR

100.00000

0030 Blading MT. SHADOWS 2 0.000

0.000

203-01500  
 

0.000.000

0.00

3.000

HOUR

188.00000

0035 Backhoe MT. SHADOWS 2 0.000

0.000

203-01510  
 

0.000.000

0.00

3.000

HOUR

210.00000

0040 Truck (Dump) MT. SHADOWS 2 0.000

0.000

203-01582  
 

0.000.000

0.00

3.000

HOUR

135.00000

0045 Front End Loader (Rubber Tire) MT. SHADOWS 2 0.000

0.000

203-01590  
 

0.000.000

0.00

3.000

HOUR

160.00000

0050 Potholing MT. SHADOWS 2 0.000

0.000

203-01597  
 

0.000.000

0.00

1.500

HOUR

263.00000

0055 Laborer MT. SHADOWS 2 1.000

0.000

203-02330  
 

65.001.000

0.00

10.000

HOUR

65.00000
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PCN: 22073-BID    ESTIMATE RUN 07/13/2018

PROJECT: CC0341-098                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:26:46

CUMULATIVE
AMOUNT

CAT NO0201 MT. SHADOWS 2 

0060 Structure Excavation MT. SHADOWS 2 267.000

89.000

206-00000  
 

35,600.00356.000

8,900.00

356.000

CY  

100.00000

0065 Structure Backfill (Class 1) MT. SHADOWS 2 0.000

54.000

206-00100  
 

14,040.0054.000

14,040.00

181.000

CY  

260.00000

0070 Structure Backfill (Class 2) MT. SHADOWS 2 0.000

0.000

206-00200  
 

0.000.000

0.00

4.000

CY  

275.00000

0075 Mechanical Reinforcement of Soil MT. SHADOWS 2 0.000

0.000

206-00360  
 

0.000.000

0.00

0.000

CY  

40.00000

0080 Topsoil (Special) MT. SHADOWS 2 0.000

0.000

207-00405  
 

0.000.000

0.00

40.000

CY  

32.00000

0085 Erosion Log Type 1 (12 Inch) MT. SHADOWS 2 0.000

0.000

208-00002  
 

0.000.000

0.00

380.000

LF  

12.00000

0090 Vehicle Tracking Pad MT. SHADOWS 2 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

4,800.00000

0095 Maintenance Aggregate (Vehicle Tracking Pad) MT. 
SHADOWS 2

0.000

0.000

208-00071  
 

0.000.000

0.00

25.000

CY  

80.00000

0100 Removal and Disposal of Sediment (Labor) MT. SHADOWS 2 0.000

0.000

208-00103  
 

0.000.000

0.00

4.000

HOUR

45.00000

0105 Removal and Disposal of Sediment (Equipment) MT. 
SHADOWS 2

0.000

0.000

208-00105  
 

0.000.000

0.00

4.000

HOUR

110.00000

0110 Sweeping (Sediment Removal) MT. SHADOWS 2 0.000

0.000

208-00106  
 

0.000.000

0.00

7.000

HOUR

175.00000
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PCN: 22073-BID    ESTIMATE RUN 07/13/2018

PROJECT: CC0341-098                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:26:46

CUMULATIVE
AMOUNT

CAT NO0201 MT. SHADOWS 2 

0115 Temporary Diversion MT. SHADOWS 2 0.000

0.000

208-00301  
 

0.000.000

0.00

75.000

LF  

350.00000

0120 Temporary Stream Crossing MT. SHADOWS 2 0.600

0.000

208-00520  
 

135,000.000.600

0.00

1.000

L S 

225,000.00000

0125 Dewatering MT. SHADOWS 2 0.000

0.000

211-03005  
 

0.000.000

0.00

0.250

L S 

135,000.00000

0130 Seeding (Native) MT. SHADOWS 2 0.000

0.000

212-00006  
 

0.000.000

0.00

0.050

ACRE

385.00000

0135 Soil Conditioning MT. SHADOWS 2 0.000

0.000

212-00032  
 

0.000.000

0.00

0.050

ACRE

5,410.00000

0140 Mulching (Wood Strand) MT. SHADOWS 2 0.000

0.000

213-00007  
 

0.000.000

0.00

0.050

ACRE

10,190.00000

0145 Herbicide Treatment MT. SHADOWS 2 0.000

0.000

217-00020  
 

0.000.000

0.00

3.000

HOUR

130.00000

0150 Health and Safety Officer MT. SHADOWS 2 0.000

0.000

250-00110  
 

0.000.000

0.00

10.000

HOUR

80.00000

0155 Aggregate Base Course (Class 5) MT. SHADOWS 2 0.000

0.000

304-05000  
 

0.000.000

0.00

60.000

TON 

80.00000

0160 Drilled Caisson (36 Inch) MT. SHADOWS 2 137.000

0.000

503-00036  
 

178,100.00137.000

0.00

137.000

LF  

1,300.00000

0165 Riprap (24 Inch) MT. SHADOWS 2 0.000

0.000

506-00224  
 

0.000.000

0.00

606.000

CY  

220.00000
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PCN: 22073-BID    ESTIMATE RUN 07/13/2018

PROJECT: CC0341-098                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:26:46

CUMULATIVE
AMOUNT

CAT NO0201 MT. SHADOWS 2 

0170 *Concrete Sealer MT. SHADOWS 2 0.000

0.000

515-00400  
 

0.000.000

0.00

131.000

SY  

20.00000

0175 Concrete Class D (Bridge) MT. SHADOWS 2 0.000

38.200

601-03040  
 

105,050.0038.200

105,050.00

78.000

CY  

2,750.00000

0180 *Structural Concrete Stain (Special) MT. SHADOWS 2 0.000

0.000

601-13001  
 

0.000.000

0.00

218.000

SY  

150.00000

0185 Reinforcing Steel MT. SHADOWS 2 0.000

4,680.000

602-00000  
 

7,020.004,680.000

7,020.00

4,680.000

LB  

1.50000

0190 Reinforcing Steel (Epoxy Coated) MT. SHADOWS 2 0.000

1,865.000

602-00020  
 

3,730.001,865.000

3,730.00

8,360.000

LB  

2.00000

0195 Bridge Rail Type 3 (Special) MT. SHADOWS 2 0.000

0.000

606-10305  
 

0.000.000

0.00

127.000

LF  

265.00000

0200 Fence (Plastic) MT. SHADOWS 2 0.000

0.000

607-11525  
 

0.000.000

0.00

300.000

LF  

30.00000

0205 2 Inch Electrical Conduit MT. SHADOWS 2 0.000

0.000

613-00200  
 

0.000.000

0.00

128.000

LF  

15.00000

0210 Prestressed Concrete Box (Depth Less Than 32 Inches) 
MT. SHADOWS 2

0.000

0.000

618-01992  
 

0.000.000

0.00

976.000

SF  

100.00000

0215 Construction Surveying MT. SHADOWS 2 0.080

0.030

625-00000  
 

11,000.000.110

3,000.00

0.250

L S 

100,000.00000

0220 *Mobilization (without Autopay) MT. SHADOWS 2 0.170

0.030

626-00100  
 

65,464.000.200

9,819.60

0.250

L S 

327,320.00000
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PCN: 22073-BID    ESTIMATE RUN 07/13/2018

PROJECT: CC0341-098                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:26:46

CUMULATIVE
AMOUNT

CAT NO0201 MT. SHADOWS 2 

0225 Pavement Marking Paint (Waterborne) MT. SHADOWS 2 0.000

0.000

627-00011  
 

0.000.000

0.00

25.000

GAL 

48.00000

0230 Drum Channelizing Device MT. SHADOWS 2 0.000

0.000

630-80360  
 

0.000.000

0.00

10.000

EACH

40.00000

0235 Concrete Barrier (Temporary) (Furnish and Install) MT.
SHADOWS 2

0.000

0.000

630-80372  
 

0.000.000

0.00

375.000

LF  

51.00000

0240 Traffic Cone MT. SHADOWS 2 0.000

0.000

630-80380  
 

0.000.000

0.00

20.000

EACH

7.00000

0245 Impact Attenuator (Temporary) MT. SHADOWS 2 0.500

0.000

630-85010  
 

2,680.000.500

0.00

1.000

EACH

5,360.00000

0250 F/A Erosion Control MT. SHADOWS 2 0.000

0.000

700-70380  
 

0.000.000

0.00

1,250.000

F A 

1.00000

0255 CMGC Overrun Pool MT. SHADOWS 2 0.000

0.000

700-71000  
 

0.000.000

0.00

160,000.000

F A 

1.00000

CAT 717,649.00151,559.601,630,678.00CURRENT AMT0201 $ $ $

CAT NO0202 MOODIE ST. 

0260 Clearing and Grubbing MOODIE ST. 0.250

0.000

201-00000  
 

5,100.000.250

0.00

0.250

L S 

20,400.00000

0265 Removal of Structures and Obstructions MOODIE ST. 0.000

0.000

202-00000  
 

0.000.000

0.00

0.250

L S 

1.00000

0270 Unclassified Excavation (Complete In Place) MOODIE ST. 471.000

0.000

203-00010  
 

28,260.00471.000

0.00

471.000

CY  

60.00000
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PCN: 22073-BID    ESTIMATE RUN 07/13/2018

PROJECT: CC0341-098                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:26:46

CUMULATIVE
AMOUNT

CAT NO0202 MOODIE ST. 

0275 Proof Rolling MOODIE ST. 0.000

0.000

203-01100  
 

0.000.000

0.00

3.000

HOUR

100.00000

0280 Blading MOODIE ST. 0.000

0.000

203-01500  
 

0.000.000

0.00

3.000

HOUR

188.00000

0285 Backhoe MOODIE ST. 0.000

0.000

203-01510  
 

0.000.000

0.00

3.000

HOUR

210.00000

0290 Truck (Dump) MOODIE ST. 0.000

0.000

203-01582  
 

0.000.000

0.00

3.000

HOUR

135.00000

0295 Front End Loader (Rubber Tire) MOODIE ST. 0.000

0.000

203-01590  
 

0.000.000

0.00

3.000

HOUR

160.00000

0300 Potholing MOODIE ST. 0.000

0.000

203-01597  
 

0.000.000

0.00

1.500

HOUR

263.00000

0305 Laborer MOODIE ST. 4.000

0.000

203-02330  
 

260.004.000

0.00

10.000

HOUR

65.00000

0310 Structure Excavation MOODIE ST. 38.000

0.000

206-00000  
 

3,800.0038.000

0.00

38.000

CY  

100.00000

0315 Structure Backfill (Class 1) MOODIE ST. 72.000

0.000

206-00100  
 

18,720.0072.000

0.00

287.000

CY  

260.00000

0320 Structure Backfill (Class 2) MOODIE ST. 0.000

0.000

206-00200  
 

0.000.000

0.00

13.000

CY  

275.00000

0325 Mechanical Reinforcement of Soil MOODIE ST. 0.000

0.000

206-00360  
 

0.000.000

0.00

0.000

CY  

40.00000
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PCN: 22073-BID    ESTIMATE RUN 07/13/2018

PROJECT: CC0341-098                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:26:46

CUMULATIVE
AMOUNT

CAT NO0202 MOODIE ST. 

0330 Topsoil (Special) MOODIE ST. 0.000

0.000

207-00405  
 

0.000.000

0.00

40.000

CY  

32.00000

0335 Erosion Log Type 1 (12 Inch) MOODIE ST. 160.000

0.000

208-00002  
 

1,920.00160.000

0.00

300.000

LF  

12.00000

0340 Concrete Washout Structure MOODIE ST. 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

30,000.00000

0345 Vehicle Tracking Pad MOODIE ST. 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

4,800.00000

0350 Maintenance Aggregate (Vehicle Tracking Pad) MOODIE 
ST.

0.000

0.000

208-00071  
 

0.000.000

0.00

25.000

CY  

80.00000

0355 Removal and Disposal of Sediment (Labor) MOODIE ST. 0.000

0.000

208-00103  
 

0.000.000

0.00

4.000

HOUR

45.00000

0360 Removal and Disposal of Sediment (Equipment) MOODIE 
ST.

0.000

0.000

208-00105  
 

0.000.000

0.00

4.000

HOUR

110.00000

0365 Sweeping (Sediment Removal) MOODIE ST. 0.000

0.000

208-00106  
 

0.000.000

0.00

8.000

HOUR

175.00000

0370 Dewatering MOODIE ST. 0.000

0.000

211-03005  
 

0.000.000

0.00

0.250

L S 

135,000.00000

0375 Seeding (Native) MOODIE ST. 0.000

0.000

212-00006  
 

0.000.000

0.00

0.050

ACRE

385.00000

0380 Soil Conditioning MOODIE ST. 0.000

0.000

212-00032  
 

0.000.000

0.00

0.050

ACRE

5,410.00000
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PCN: 22073-BID    ESTIMATE RUN 07/13/2018

PROJECT: CC0341-098                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:26:46

CUMULATIVE
AMOUNT

CAT NO0202 MOODIE ST. 

0385 Mulching (Wood Strand) MOODIE ST. 0.000

0.000

213-00007  
 

0.000.000

0.00

0.050

ACRE

10,190.00000

0390 Herbicide Treatment MOODIE ST. 0.000

0.000

217-00020  
 

0.000.000

0.00

3.000

HOUR

130.00000

0395 Health and Safety Officer MOODIE ST. 0.000

0.000

250-00110  
 

0.000.000

0.00

10.000

HOUR

80.00000

0400 Aggregate Base Course (Class 5) MOODIE ST. 0.000

0.000

304-05000  
 

0.000.000

0.00

90.000

TON 

80.00000

0405 Drilled Caisson (36 Inch) MOODIE ST. 177.000

0.000

503-00036  
 

230,100.00177.000

0.00

177.000

LF  

1,300.00000

0410 Riprap (24 Inch) MOODIE ST. 300.000

0.000

506-00224  
 

66,000.00300.000

0.00

300.000

CY  

220.00000

0415 *Concrete Sealer MOODIE ST. 0.000

0.000

515-00400  
 

0.000.000

0.00

219.000

SY  

20.00000

0420 Concrete Class D (Bridge) MOODIE ST. 35.200

0.000

601-03040  
 

96,800.0035.200

0.00

97.000

CY  

2,750.00000

0425 *Structural Concrete Stain (Special) MOODIE ST. 0.000

0.000

601-13001  
 

0.000.000

0.00

347.000

SY  

150.00000

0430 Reinforcing Steel MOODIE ST. 5,475.000

0.000

602-00000  
 

8,212.505,475.000

0.00

5,475.000

LB  

1.50000

0435 Reinforcing Steel (Epoxy Coated) MOODIE ST. 1,954.000

0.000

602-00020  
 

3,908.001,954.000

0.00

11,341.000

LB  

2.00000
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PCN: 22073-BID    ESTIMATE RUN 07/13/2018

PROJECT: CC0341-098                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:26:46

CUMULATIVE
AMOUNT

CAT NO0202 MOODIE ST. 

0439 Transition Ty 3L MOODIE ST. 0.000

2.000

606-01395  
 

2,772.002.000

2,772.00

2.000

EACH

1,386.00000

0440 Bridge Rail Type 3 (Special) MOODIE ST. 0.000

0.000

606-10305  
 

0.000.000

0.00

220.000

LF  

265.00000

0445 Fence (Plastic) MOODIE ST. 0.000

0.000

607-11525  
 

0.000.000

0.00

300.000

LF  

30.00000

0450 2 Inch Electrical Conduit MOODIE ST. 0.000

0.000

613-00200  
 

0.000.000

0.00

221.000

LF  

15.00000

0455 Prestressed Concrete Box (Depth 32" Through 48") 
MOODIE ST.

0.000

1,720.000

618-01994  
 

137,600.001,720.000

137,600.00

1,720.000

SF  

80.00000

0460 Construction Surveying MOODIE ST. 0.100

0.050

625-00000  
 

15,000.000.150

5,000.00

0.250

L S 

100,000.00000

0465 *Mobilization (without Autopay) MOODIE ST. 0.170

0.030

626-00100  
 

65,464.000.200

9,819.60

0.250

L S 

327,320.00000

0470 Pavement Marking Paint (Waterborne) MOODIE ST. 0.000

0.000

627-00011  
 

0.000.000

0.00

25.000

GAL 

48.00000

0475 Drum Channelizing Device MOODIE ST. 0.000

0.000

630-80360  
 

0.000.000

0.00

10.000

EACH

40.00000

0480 Concrete Barrier (Temporary) (Furnish and Install) 
MOODIE ST.

0.000

0.000

630-80372  
 

0.000.000

0.00

375.000

LF  

51.00000

0485 Traffic Cone MOODIE ST. 0.000

0.000

630-80380  
 

0.000.000

0.00

20.000

EACH

7.00000
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PCN: 22073-BID    ESTIMATE RUN 07/13/2018

PROJECT: CC0341-098                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:26:46

CUMULATIVE
AMOUNT

CAT NO0202 MOODIE ST. 

0490 Impact Attenuator (Temporary) MOODIE ST. 1.000

0.000

630-85010  
 

5,360.001.000

0.00

2.000

EACH

5,360.00000

0491 F/A Core Drilling Reimbursement MOODIE ST. 0.000

5,953.500

700-70034  
 

5,953.505,953.500

5,953.50

5,953.500

F A 

1.00000

0495 F/A Erosion Control MOODIE ST. 0.000

0.000

700-70380  
 

0.000.000

0.00

1,250.000

F A 

1.00000

0500 CMGC Overrun Pool MOODIE ST. 0.000

0.000

700-71000  
 

0.000.000

0.00

160,000.000

F A 

1.00000

CAT 695,230.00161,145.101,372,198.00CURRENT AMT0202 $ $ $

CAT NO0203 RIVERBEND 

0505 Clearing and Grubbing RIVERBEND 0.000

0.250

201-00000  
 

5,100.000.250

5,100.00

0.250

L S 

20,400.00000

0510 Removal of Structures and Obstructions RIVERBEND 0.000

0.000

202-00000  
 

0.000.000

0.00

0.250

L S 

1.00000

0515 Removal of Tree RIVERBEND 0.000

1.000

202-00010  
 

750.001.000

750.00

1.000

EACH

750.00000

0520 Unclassified Excavation (Complete In Place) RIVERBEND 0.000

0.000

203-00010  
 

0.000.000

0.00

30.000

CY  

60.00000

0525 Proof Rolling RIVERBEND 0.000

0.000

203-01100  
 

0.000.000

0.00

3.000

HOUR

100.00000

0530 Blading RIVERBEND 0.000

0.000

203-01500  
 

0.000.000

0.00

3.000

HOUR

188.00000
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PCN: 22073-BID    ESTIMATE RUN 07/13/2018

PROJECT: CC0341-098                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:26:46

CUMULATIVE
AMOUNT

CAT NO0203 RIVERBEND 

0535 Backhoe RIVERBEND 0.000

0.000

203-01510  
 

0.000.000

0.00

3.000

HOUR

210.00000

0540 Truck (Dump) RIVERBEND 0.000

0.000

203-01582  
 

0.000.000

0.00

3.000

HOUR

135.00000

0545 Front End Loader (Rubber Tire) RIVERBEND 0.000

0.000

203-01590  
 

0.000.000

0.00

3.000

HOUR

160.00000

0550 Potholing RIVERBEND 0.000

0.000

203-01597  
 

0.000.000

0.00

1.500

HOUR

263.00000

0555 Laborer RIVERBEND 0.000

0.000

203-02330  
 

0.000.000

0.00

10.000

HOUR

65.00000

0560 Structure Excavation RIVERBEND 74.000

0.000

206-00000  
 

7,400.0074.000

0.00

74.000

CY  

100.00000

0565 Structure Backfill (Class 1) RIVERBEND 30.000

266.000

206-00100  
 

76,960.00296.000

69,160.00

473.000

CY  

260.00000

0570 Structure Backfill (Class 2) RIVERBEND 0.000

0.000

206-00200  
 

0.000.000

0.00

13.000

CY  

275.00000

0575 Mechanical Reinforcement of Soil RIVERBEND 0.000

0.000

206-00360  
 

0.000.000

0.00

0.000

CY  

40.00000

0580 Topsoil (Special) RIVERBEND 0.000

0.000

207-00405  
 

0.000.000

0.00

120.000

CY  

32.00000

0585 Erosion Log Type 1 (12 Inch) RIVERBEND 0.000

0.000

208-00002  
 

0.000.000

0.00

700.000

LF  

12.00000
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PCN: 22073-BID    ESTIMATE RUN 07/13/2018

PROJECT: CC0341-098                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:26:46

CUMULATIVE
AMOUNT

CAT NO0203 RIVERBEND 

0590 Vehicle Tracking Pad RIVERBEND 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

4,800.00000

0595 Maintenance Aggregate (Vehicle Tracking Pad) RIVERBEND 0.000

0.000

208-00071  
 

0.000.000

0.00

25.000

CY  

80.00000

0600 Removal and Disposal of Sediment (Labor) RIVERBEND 0.000

0.000

208-00103  
 

0.000.000

0.00

4.000

HOUR

45.00000

0605 Removal and Disposal of Sediment (Equipment) RIVERBEND 0.000

0.000

208-00105  
 

0.000.000

0.00

4.000

HOUR

110.00000

0610 Sweeping (Sediment Removal) RIVERBEND 0.000

0.000

208-00106  
 

0.000.000

0.00

7.000

HOUR

175.00000

0615 Dewatering RIVERBEND 0.000

0.000

211-03005  
 

0.000.000

0.00

0.250

L S 

135,000.00000

0620 Seeding (Native) RIVERBEND 0.000

0.000

212-00006  
 

0.000.000

0.00

0.140

ACRE

385.00000

0625 Soil Conditioning RIVERBEND 0.000

0.000

212-00032  
 

0.000.000

0.00

0.140

ACRE

5,410.00000

0630 Mulching (Wood Strand) RIVERBEND 0.000

0.000

213-00007  
 

0.000.000

0.00

0.140

ACRE

10,190.00000

0635 Herbicide Treatment RIVERBEND 0.000

0.000

217-00020  
 

0.000.000

0.00

3.000

HOUR

130.00000

0640 Health and Safety Officer RIVERBEND 0.000

0.000

250-00110  
 

0.000.000

0.00

10.000

HOUR

80.00000
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PCN: 22073-BID    ESTIMATE RUN 07/13/2018

PROJECT: CC0341-098                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:26:46

CUMULATIVE
AMOUNT

CAT NO0203 RIVERBEND 

0645 Aggregate Base Course (Class 5) RIVERBEND 0.000

0.000

304-05000  
 

0.000.000

0.00

180.000

TON 

80.00000

0650 Drilled Caisson (36 Inch) RIVERBEND 164.000

0.000

503-00036  
 

213,200.00164.000

0.00

164.000

LF  

1,300.00000

0655 Riprap (18 Inch) RIVERBEND 0.000

0.000

506-00218  
 

0.000.000

0.00

2.000

CY  

210.00000

0660 Riprap (24 Inch) RIVERBEND 0.000

0.000

506-00224  
 

0.000.000

0.00

790.000

CY  

220.00000

0665 *Concrete Sealer RIVERBEND 0.000

0.000

515-00400  
 

0.000.000

0.00

219.000

SY  

20.00000

0670 Concrete Class D (Bridge) RIVERBEND 16.000

41.400

601-03040  
 

157,850.0057.400

113,850.00

121.000

CY  

2,750.00000

0675 *Structural Concrete Stain (Special) RIVERBEND 0.000

0.000

601-13001  
 

0.000.000

0.00

380.000

SY  

150.00000

0680 Reinforcing Steel RIVERBEND 2,083.000

2,643.000

602-00000  
 

7,089.004,726.000

3,964.50

4,726.000

LB  

1.50000

0685 Reinforcing Steel (Epoxy Coated) RIVERBEND 857.000

7,238.000

602-00020  
 

16,190.008,095.000

14,476.00

16,762.000

LB  

2.00000

0690 15 Inch Corrugated Steel Pipe RIVERBEND 0.000

0.000

603-10150  
 

0.000.000

0.00

28.000

LF  

175.00000

0694 Transition Ty 3L RIVERBEND 0.000

2.000

606-01395  
 

2,772.002.000

2,772.00

2.000

EACH

1,386.00000
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PCN: 22073-BID    ESTIMATE RUN 07/13/2018

PROJECT: CC0341-098                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:26:46

CUMULATIVE
AMOUNT

CAT NO0203 RIVERBEND 

0695 Bridge Rail Type 3 (Special) RIVERBEND 0.000

0.000

606-10305  
 

0.000.000

0.00

220.000

LF  

265.00000

0700 Fence (Plastic) RIVERBEND 0.000

0.000

607-11525  
 

0.000.000

0.00

300.000

LF  

30.00000

0705 2 Inch Electrical Conduit RIVERBEND 0.000

0.000

613-00200  
 

0.000.000

0.00

221.000

LF  

15.00000

0710 Prestressed Concrete Box (Depth 32" Through 48") 
RIVERBEND

0.000

1,720.000

618-01994  
 

137,600.001,720.000

137,600.00

1,720.000

SF  

80.00000

0715 Construction Surveying RIVERBEND 0.100

0.010

625-00000  
 

11,000.000.110

1,000.00

0.250

L S 

100,000.00000

0720 *Mobilization (without Autopay) RIVERBEND 0.100

0.060

626-00100  
 

52,371.200.160

19,639.20

0.250

L S 

327,320.00000

0725 Pavement Marking Paint (Waterborne) RIVERBEND 0.000

0.000

627-00011  
 

0.000.000

0.00

25.000

GAL 

48.00000

0730 Drum Channelizing Device RIVERBEND 0.000

0.000

630-80360  
 

0.000.000

0.00

10.000

EACH

40.00000

0735 Concrete Barrier (Temporary) (Furnish and Install) 
RIVERBEND

0.000

0.000

630-80372  
 

0.000.000

0.00

375.000

LF  

51.00000

0740 Traffic Cone RIVERBEND 0.000

0.000

630-80380  
 

0.000.000

0.00

20.000

EACH

7.00000

0745 Impact Attenuator (Temporary) RIVERBEND 1.000

0.000

630-85010  
 

5,360.001.000

0.00

2.000

EACH

5,360.00000
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PCN: 22073-BID    ESTIMATE RUN 07/13/2018

PROJECT: CC0341-098                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:26:46

CUMULATIVE
AMOUNT

CAT NO0203 RIVERBEND 

0750 F/A Erosion Control RIVERBEND 0.000

0.000

700-70380  
 

0.000.000

0.00

1,250.000

F A 

1.00000

0755 CMGC Overrun Pool RIVERBEND 0.000

0.000

700-71000  
 

0.000.000

0.00

160,000.000

F A 

1.00000

CAT 693,642.20368,311.701,555,206.65CURRENT AMT0203 $ $ $

CAT NO0204 IDLEWILD LN. 

0760 Clearing and Grubbing IDLEWILD LN. 0.000

0.000

201-00000  
 

0.000.000

0.00

0.250

L S 

20,400.00000

0765 Removal of Structures and Obstructions IDLEWILD LN. 0.000

0.000

202-00000  
 

0.000.000

0.00

0.250

L S 

1.00000

0770 Removal of Bridge IDLEWILD LN. 1.000

0.000

202-00400  
 

154,800.001.000

0.00

1.000

EACH

154,800.00000

0775 Unclassified Excavation (Complete In Place) IDLEWILD 
LN.

0.000

0.000

203-00010  
 

0.000.000

0.00

3,315.000

CY  

60.00000

0780 Proof Rolling IDLEWILD LN. 0.000

0.000

203-01100  
 

0.000.000

0.00

3.000

HOUR

100.00000

0785 Blading IDLEWILD LN. 0.000

0.000

203-01500  
 

0.000.000

0.00

3.000

HOUR

188.00000

0790 Backhoe IDLEWILD LN. 0.000

0.000

203-01510  
 

0.000.000

0.00

3.000

HOUR

210.00000

0795 Truck (Dump) IDLEWILD LN. 0.000

0.000

203-01582  
 

0.000.000

0.00

3.000

HOUR

135.00000
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PCN: 22073-BID    ESTIMATE RUN 07/13/2018

PROJECT: CC0341-098                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:26:46

CUMULATIVE
AMOUNT

CAT NO0204 IDLEWILD LN. 

0800 Front End Loader (Rubber Tire) IDLEWILD LN. 0.000

0.000

203-01590  
 

0.000.000

0.00

3.000

HOUR

160.00000

0805 Potholing IDLEWILD LN. 0.000

0.000

203-01597  
 

0.000.000

0.00

1.500

HOUR

263.00000

0810 Laborer IDLEWILD LN. 3.000

0.000

203-02330  
 

195.003.000

0.00

10.000

HOUR

65.00000

0815 Structure Excavation IDLEWILD LN. 463.000

0.000

206-00000  
 

46,300.00463.000

0.00

463.000

CY  

100.00000

0820 Structure Backfill (Class 1) IDLEWILD LN. 40.000

103.000

206-00100  
 

37,180.00143.000

26,780.00

294.000

CY  

260.00000

0825 Structure Backfill (Class 2) IDLEWILD LN. 0.000

0.000

206-00200  
 

0.000.000

0.00

6.000

CY  

275.00000

0830 Mechanical Reinforcement of Soil IDLEWILD LN. 0.000

0.000

206-00360  
 

0.000.000

0.00

0.000

CY  

40.00000

0835 Topsoil (Special) IDLEWILD LN. 0.000

0.000

207-00405  
 

0.000.000

0.00

660.000

CY  

32.00000

0840 Erosion Log Type 1 (12 Inch) IDLEWILD LN. 0.000

0.000

208-00002  
 

0.000.000

0.00

660.000

LF  

12.00000

0845 Concrete Washout Structure IDLEWILD LN. 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

30,000.00000

0850 Vehicle Tracking Pad IDLEWILD LN. 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

4,800.00000



CONTID: C22073         COLORADO DEPARTMENT OF TRANSPORTATION Page 18

PCN: 22073-BID    ESTIMATE RUN 07/13/2018

PROJECT: CC0341-098                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:26:46

CUMULATIVE
AMOUNT

CAT NO0204 IDLEWILD LN. 

0855 Maintenance Aggregate (Vehicle Tracking Pad) IDLEWILD 
LN.

0.000

0.000

208-00071  
 

0.000.000

0.00

25.000

CY  

80.00000

0860 Removal and Disposal of Sediment (Labor) IDLEWILD LN. 0.000

0.000

208-00103  
 

0.000.000

0.00

4.000

HOUR

45.00000

0865 Removal and Disposal of Sediment (Equipment) IDLEWILD 
LN.

0.000

0.000

208-00105  
 

0.000.000

0.00

4.000

HOUR

110.00000

0870 Sweeping (Sediment Removal) IDLEWILD LN. 0.000

0.000

208-00106  
 

0.000.000

0.00

8.000

HOUR

175.00000

0875 Temporary Diversion IDLEWILD LN. 0.000

0.000

208-00301  
 

0.000.000

0.00

500.000

LF  

350.00000

0880 Temporary Stream Crossing IDLEWILD LN. 0.600

0.000

208-00520  
 

135,000.000.600

0.00

1.000

L S 

225,000.00000

0885 Dewatering IDLEWILD LN. 0.000

0.000

211-03005  
 

0.000.000

0.00

0.250

L S 

135,000.00000

0890 Seeding (Native) IDLEWILD LN. 0.000

0.000

212-00006  
 

0.000.000

0.00

0.410

ACRE

385.00000

0895 Soil Conditioning IDLEWILD LN. 0.000

0.000

212-00032  
 

0.000.000

0.00

0.410

ACRE

5,410.00000

0900 Mulching (Wood Strand) IDLEWILD LN. 0.000

0.000

213-00007  
 

0.000.000

0.00

0.410

ACRE

10,190.00000

0905 Herbicide Treatment IDLEWILD LN. 0.000

0.000

217-00020  
 

0.000.000

0.00

3.000

HOUR

130.00000
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PCN: 22073-BID    ESTIMATE RUN 07/13/2018

PROJECT: CC0341-098                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:26:46

CUMULATIVE
AMOUNT

CAT NO0204 IDLEWILD LN. 

0910 Health and Safety Officer IDLEWILD LN. 0.000

0.000

250-00110  
 

0.000.000

0.00

10.000

HOUR

80.00000

0915 Aggregate Base Course (Class 5) IDLEWILD LN. 0.000

0.000

304-05000  
 

0.000.000

0.00

70.000

TON 

80.00000

0920 Drilled Caisson (36 Inch) IDLEWILD LN. 75.000

0.000

503-00036  
 

97,500.0075.000

0.00

75.000

LF  

1,300.00000

0925 Riprap (12 Inch) IDLEWILD LN. 0.000

0.000

506-00212  
 

0.000.000

0.00

349.000

CY  

200.00000

0930 Riprap (18 Inch) IDLEWILD LN. 0.000

0.000

506-00218  
 

0.000.000

0.00

267.000

CY  

210.00000

0935 Riprap (24 Inch) IDLEWILD LN. 0.000

0.000

506-00224  
 

0.000.000

0.00

985.000

CY  

220.00000

0940 *Concrete Sealer IDLEWILD LN. 0.000

0.000

515-00400  
 

0.000.000

0.00

171.000

SY  

20.00000

0945 Concrete Class D (Bridge) IDLEWILD LN. 19.000

37.300

601-03040  
 

154,825.0056.300

102,575.00

108.000

CY  

2,750.00000

0950 *Structural Concrete Stain (Special) IDLEWILD LN. 0.000

0.000

601-13001  
 

0.000.000

0.00

241.000

SY  

150.00000

0955 Reinforcing Steel IDLEWILD LN. 2,673.000

4,587.000

602-00000  
 

10,890.007,260.000

6,880.50

7,260.000

LB  

1.50000

0960 Reinforcing Steel (Epoxy Coated) IDLEWILD LN. 1,047.000

1,592.000

602-00020  
 

5,278.002,639.000

3,184.00

10,470.000

LB  

2.00000
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PCN: 22073-BID    ESTIMATE RUN 07/13/2018

PROJECT: CC0341-098                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:26:46

CUMULATIVE
AMOUNT

CAT NO0204 IDLEWILD LN. 

0964 Transition Ty 3L IDLEWILD LN. 0.000

2.000

606-01395  
 

2,772.002.000

2,772.00

2.000

EACH

1,386.00000

0965 Bridge Rail Type 3 (Special) IDLEWILD LN. 0.000

0.000

606-10305  
 

0.000.000

0.00

135.000

LF  

265.00000

0970 Fence (Plastic) IDLEWILD LN. 0.000

0.000

607-11525  
 

0.000.000

0.00

900.000

LF  

30.00000

0975 2 Inch Electrical Conduit IDLEWILD LN. 0.000

0.000

613-00200  
 

0.000.000

0.00

136.000

LF  

15.00000

0980 Prestressed Concrete Box (Depth Less Than 32 Inches) 
IDLEWILD LN.

0.000

0.000

618-01992  
 

0.000.000

0.00

1,300.000

SF  

100.00000

0985 Construction Surveying IDLEWILD LN. 0.110

0.010

625-00000  
 

12,000.000.120

1,000.00

0.250

L S 

100,000.00000

0990 *Mobilization (without Autopay) IDLEWILD LN. 0.090

0.060

626-00100  
 

49,098.000.150

19,639.20

0.250

L S 

327,320.00000

0995 Pavement Marking Paint (Waterborne) IDLEWILD LN. 0.000

0.000

627-00011  
 

0.000.000

0.00

25.000

GAL 

48.00000

1000 Drum Channelizing Device IDLEWILD LN. 0.000

0.000

630-80360  
 

0.000.000

0.00

10.000

EACH

40.00000

1005 Concrete Barrier (Temporary) (Furnish and Install) 
IDLEWILD LN.

0.000

0.000

630-80372  
 

0.000.000

0.00

375.000

LF  

51.00000

1010 Traffic Cone IDLEWILD LN. 0.000

0.000

630-80380  
 

0.000.000

0.00

20.000

EACH

7.00000
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PCN: 22073-BID    ESTIMATE RUN 07/13/2018

PROJECT: CC0341-098                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:26:46

CUMULATIVE
AMOUNT

CAT NO0204 IDLEWILD LN. 

1015 Impact Attenuator (Temporary) IDLEWILD LN. 1.000

0.000

630-85010  
 

5,360.001.000

0.00

2.000

EACH

5,360.00000

1020 F/A Erosion Control IDLEWILD LN. 0.000

0.000

700-70380  
 

0.000.000

0.00

1,250.000

F A 

1.00000

1025 CMGC Overrun Pool IDLEWILD LN. 0.000

0.000

700-71000  
 

0.000.000

0.00

160,000.000

F A 

1.00000

CAT 711,198.00162,830.702,307,289.60CURRENT AMT0204 $ $ $

$ 2,817,719.20843,847.10$6,865,372.25$CURRENT AMTPROJECT TOTAL


